COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

ESTI MATE NO. 0037 PROG

CONTI D: C19205- COVBO

PCN: 19205- BI D

CONTRACT DESCRI PTI ON:

| 25A PUEBLO | LEX DB - BE

PRQIECT NO FBRO25A- 019

I 25A PUEBLO I LEX DB - BE

NAME OF ROAD:

PRQIECT COUNTI ES: PUEBLO

CONTRACTOR:

FLATI RON CONSTRUCTORS, | NC.

385 Interl ocken Crescent #900

Broonfield CO 80021 (720) 494- 8095

CURRENT PRQJECT AMI: $ 51,713, 973.58 PARTI Cl PATI NG

AWARD PRQIECT AMT: $ 68,041, 400. 00 NON- PARTI Cl PATI NG

PERCENT COWVPLETE: 79.06% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 10,831, 311.15 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI M5 $ 0.00 RETAI NAGE

SECURI TI ES ENCUMBERED

NET EARNI NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

COFRS REPORTI NG CATEGORY: 2

Page 1
ESTI MATE RUN 07/ 06/ 2018

13: 25: 46

TI ME CHARGED: 1252. 0 DAYS TIME ALLOW 1/17/2019 FI XED COVPLETI ON DAl

PERCENT TI ME: 86. 52 ORI G TI ME ALLOW 8/31/2017 FI XED COVPLETI ON DAl

07/ 06/ 2018
03/ 13/ 2015

DATE TI ME STARTED 02/01/2015
DATE WORK BEGAN

PAY PERI OD ENDI NG

DATE LET

DATE AWARDED

DATE CONTRACT EXECUTED
DATE NOTI CE TO PROCEED

03/ 30/ 2015
02/ 01/ 2015
02/ 01/ 2015

DATE TI ME STOPPED
DATE ACCEPTED

$ 0.00 $ 0.00
40, 882, 662. 43 1,273,378.98
40, 882, 662. 43 1,273, 378.98
0.00 0.00
40, 882, 662. 43 1,273,378.98
- 654, 000. 86 3,445.18
0.00 0.00
40, 228, 661. 57 1,276, 824. 16
0.00 0.00
0.00 0.00
40, 228, 661. 57 1,276, 824. 16
0.00 0.00
PAYNENT DUE $ 1,276, 824. 16

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D: C19205- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 19408- Bl D ESTI MATE RUN
PRQJECT: | MD25A- 024 ESTI MATE NO. 0037
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY - | LEX TO 1ST STREET

0060 MATERI AL ALLOWANCE 18" X24" Hat Copi ng 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0.00

0065 MATERI AL ALLOWANCE 18" RCP 0. 000
LF 0. 000 0. 00
18. 21000 0. 000 0. 00

0065 MATERI AL ALLOWANCE 18" FES 0. 000
EACH 0. 000 0. 00
485. 10000 0. 000 0.00

0065 MATERI AL ALLOMANCE 24" RCP 0. 000
LF 0. 000 0. 00
30. 14000 0. 000 0. 00

0065 MATERI AL ALLOWANCE 30" RCP 0. 000
LF 0. 000 0. 00
42. 63000 0. 000 0.00

0065 MATERI AL ALLOWANCE 36" RCP 0. 000
LF 0. 000 0. 00
58. 52000 0. 000 0. 00

0065 MATERI AL ALLOWANCE 36" RCP 0. 000
LF 0. 000 0. 00
58. 52000 0. 000 0.00

0065 MATERI AL ALLOWANCE 36" RCP 0. 000
LF 0. 000 0. 00
58. 52000 0. 000 0. 00

0065 MATERI AL ALLOWANCE 36" RCP 0. 000
LF 0. 000 0. 00
58. 52000 0. 000 0.00

0065 MATERI AL ALLOWANCE 36" RCP 0. 000
LF 0. 000 0. 00
58. 52000 0. 000 0. 00

0065 MATERI AL ALLOWANCE 36" RCP 0. 000
LF 0. 000 0. 00
58. 52000 0. 000 0.00



CONTI D: C19205- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 19408- Bl D ESTI MATE RUN
PRQJECT: | MD25A- 024 ESTI MATE NO 0037
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY - | LEX TO 1ST STREET

0065 MATERI AL ALLOWANCE 36" RCP 0. 000
LF 0. 000 0. 00
58. 52000 0. 000 0.00

0065 MATERI AL ALLOMNCE 60" MH 0. 000

1, 780. 00000 0. 000 0.00

CAT 0200 CURRENT AMT  $ 0.00% 0.00% 0.00
CAT NO0200 ROADWAY - | NDI ANA

0005 950-00105 *Roadway (Cther) (Indiana) 367, 860. 000 189, 800. 000
DOL 0. 000 0. 00
1. 00000 189, 800. 000 189, 800. 00
0006 606-00301 Cdrail Ty 3 (6-3) Revision M606-1 0. 000 0. 000
LF 0. 000 0. 00
1. 08000 0. 000 0. 00
0007 606-01370 Transition Ty 3G Revision M 606-1 0. 000 0. 000
EACH 0. 000 0.00
102. 64000 0. 000 0. 00
0008 606-01380 Transition Ty 3H Revision M 606-1 0. 000 0. 000
EACH 0. 000 0. 00
67.32000 0. 000 0. 00
0010 950- 00504 Dr ai nage (I ndi ana) 57, 800. 000 57, 800. 000
DOL 0. 000 0. 00
1. 00000 57, 800. 000 57, 800. 00
0015 950- 00505 *Mai nt enance of Traffic (Indiana) 188, 800. 000 187, 800. 000
DOL 0. 000 0. 00
1. 00000 187, 800. 000 187, 800. 00
0020 950-00506  *Environnental Managenent (Indiana) 26, 900. 000 26, 362. 000
DOL 0. 000 0.00
1. 00000 26, 362. 000 26, 362. 00
CAT 0200 CURRENT AMT $ 641, 360.00 % 0.00% 461, 762.00

CAT NO0201 ROADWAY - NORTHERN

0025 950-00105 *Roadway (Qther) (Northern) 327, 300. 000 294, 570. 000
DOL 0. 000 0.00
1. 00000 294, 570. 000 294, 570. 00



CONTI D:

C19205- COVBO
19205-BI D
FBRO25A- 019

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4
ESTI MATE RUNO07/06/ 2018

CAT NO0201

0026 606-00301

0027

606- 01370

0028

606- 01380

0029

606- 02005

0030

950- 00504

0031

606- 01395

0035

950- 00505

0040 950- 00506

CAT NO0202

0045 950-00105

0046 606-00301

ROADWAY - NORTHERN

Gdr ai |

Ty 3 (6-3) Revision M606-1

Transition Ty 3G Revision M 606-1

Transition Ty 3H Revision M 606-1

End Anchor (Flared) Revision M 606-1

Dr ai nage (Nort hern)

Transition Ty 3L Revision M 606-1

*Mai nt enance of Traffic (Northern)

*Envi ronment al Managenent (Northern)

ROADWAY - MESA

*Roadway (Cther) (Mesa)

Cdrail Ty 3 (6-3) Revision M606-1

ESTI MATE NG 0037 13: 25: 46
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
0. 000 0. 000
LF 0. 000 0. 00
1. 08000 0. 000 0. 00
0. 000 0. 000
EACH 0. 000 0. 00
102. 64000 0. 000 0. 00
0. 000 0. 000
EACH 0. 000 0. 00
67. 32000 0. 000 0. 00
0. 000 0. 000
EACH 0. 000 0. 00
42. 26000 0. 000 0. 00
57, 800. 000 28, 900. 000
DoL 0. 000 0. 00
1. 00000 28, 900. 000 28, 900. 00
0. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
385, 100. 000 385, 100. 000
DOoL 0. 000 0. 00
1. 00000 385, 100. 000 385, 100. 00
26, 900. 000 25, 824. 000
DL 1, 076. 000 1,076. 00
1. 00000 26, 900. 000 26, 900. 00
CAT 0201  CURRENT AMI $ 797, 100.00 $ 1,076.00$ 735, 470.00
425, 400. 000 425, 400. 000
DoL 0. 000 0. 00
1. 00000 425, 400. 000 425, 400. 00
0. 000 0. 000
LF 0. 000 0. 00
1. 08000 0. 000 0. 00



CONTI D:

CAT NO0202

0047 606-02005

0050 950-00504

0055 950- 00505

0060 950- 00506

CAT NO0203

0065 950-00105

0066

606- 00301

0067

606- 01370

0068

606- 01380

0070

950- 00504

0075 950- 00506

ROADWAY -

C19205- COVBO
19205-BI D
FBRO25A- 019
| TEM
DESCRI PTI ON
ROADWAY - MESA

End Anchor (Flared) Revision M 606-1

Dr ai nage (Mesa)

*Mai nt enance of Traffic (Mesa)

*Envi ronnment al Managenent (Mesa)

I-25 NB OVER US 50C

*Roadway (Cther) (1-25 NB over US 50C)

Cdr ai |

Ty 3 (6-3) Revision M 606-1

Transition Ty 3G Revision M606-1

Transition Ty 3H Revision M 606-1

Dr ai nage (1-25 NB over US 50C)

*Envi ronment al

Managenent (1-25 NB over US 50C)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0037

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
0. 000
EACH
42. 26000
57, 800. 000
DOL
1. 00000
140, 000. 000
DOL
1. 00000
29, 600. 000
DOL
1. 00000
CAT 0202  CURRENT AMT $
124, 400. 000
DOL
1. 00000
0. 000
LF
1. 08000
0. 000
EACH
102. 64000
0. 000
EACH
67. 32000
57, 800. 000
DOL
1. 00000
32, 200. 000
DOL
1. 00000
CAT 0203  CURRENT AMT $

PREV QTY/
Y TH' S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

57, 800.
0. 000
000

000

57, 800.

140, 000. 000
0. 000

140, 000. 000

26, 900.
0. 000
000

000

26, 900.

652, 800.00 $

124, 400. 000
0. 000

124, 400. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

57, 800. 000
0. 000

57, 800. 000

32, 200.
0. 000
000

000

32, 200.

214,400.00 $

Page 5

ESTI MATE RUN 07/ 06/ 2018

13: 25: 46
CUMULATI VE
AMOUNT

.00
0. 00

.00
57, 800. 00

.00
140, 000. 00

.00
26, 900. 00
.00% 650, 100. 00

.00
124, 400. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
57, 800. 00

.00
32, 200. 00
.00$ 214, 400. 00



CONTI D: C19205- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 19205- Bl D ESTI MATE RUN 07/ 06/ 2018
PRQJECT: FBRO25A- 019 ESTI MATE NO 0037 13: 25: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 ROADWAY - US 50C OVER ARKANSAS

0080 950-00105 *Roadway (Qther) (US 50C over Arkansas) 81, 400. 000 40, 700. 000
DOL 0. 000 0. 00
1. 00000 40, 700. 000 40, 700. 00
0081 606-00301 Cdrail Ty 3 (6-3) Revision M606-1 0. 000 0. 000
LF 0. 000 0. 00
1. 08000 0. 000 0. 00
0082 606-01370 Transition Ty 3G Revision M606-1 0. 000 0. 000
EACH 0. 000 0. 00
102. 64000 0. 000 0. 00
0083 606-01380 Transition Ty 3H Revision M 606-1 0. 000 0. 000
EACH 0. 000 0. 00
67.32000 0. 000 0. 00
0085 950-00504 Drainage (US 50C over Arkansas) 43, 700. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0090 950-00505  *Maintenance of Traffic (US 50C over Arkansas) 262, 500. 000 259, 250. 000
DOL 0. 000 0. 00
1. 00000 259, 250. 000 259, 250. 00
0095 950-00506  *Environmental Management (US 50C over Arkansas) 43, 000. 000 43, 000. 000
DOL 0. 000 0. 00
1. 00000 43, 000. 000 43, 000. 00
CAT 0204 CURRENT AMT $ 430, 600.00 $ 0.00% 342,950.00
CAT NO0205 ROADVWAY - 1-25 OVER | LEX AND UPRR
0100 700-70010 F/ A M nor Contract Revisions (BE) 68, 002. 680 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0105 700-70011 F/ A Partnering (BE) 10, 000. 000 2,332. 850
FA 0. 000 0. 00
1. 00000 2,332.850 2,332.85
0110 700-70016 F/ A Fuel Cost Adjustnent (BE) 127,672. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D

CAT NO0205

0115

0120

0125

0130

0135

0140

0145

0150

0151

0152

0153

700- 70019

700- 70021

700- 70034

700- 70034

700- 70034

700- 70040

700- 70594

950- 00105

606- 00301

606- 01370

606- 01380

C19205- COVBO
19205-BI D
FBRO25A- 019
| TEM
DESCRI PTI ON
ROADWAY - |-25 OVER | LEX AND UPRR

F/ A Asphal t Cenent

Cost Adj ust ment

(BE)

F/ A On- The-Job Trai nee (BE)

F/ A Hazardous Materi al

M tigation (BE)

F/ A OCI P | nsurance (BE)

F/ A OCI P Incentive Paynent

(BE)

F/A Railroad Uilities (BE)

F/ A DRB Standi ng Committee (BE)

*Roadway (OQther) (I1-25 over

Il ex and UPRR)

Gdr ai |

Ty 3 (6-3) Revision M 606-1

Transition Ty 3G Revision M 606-1

Transition Ty 3H Revision M 606-1

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0037

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
86, 111. 000
FA
1. 00000
8, 400. 000
HOUR
1. 00000
1, 378, 567. 000
FA
1. 00000
759, 064. 000
FA
1. 00000
26, 000. 000
FA
1. 00000
300, 000. 000
FA
1. 00000
15, 000. 000
FA
1. 00000
11, 314, 500. 000
DOL
1. 00000
0. 000
LF
1. 08000
0. 000
EACH
102. 64000
0. 000
EACH

67.32000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

4,319
0. 000
700

700

4,319

44,135.010
0. 000

44,135. 010

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2,593. 750
0. 000

2,593. 750

6, 869, 153. 020
820, 896

7,690, 049

030
050

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 7

ESTI MATE RUN 07/ 06/ 2018

820, 896

.00

.00

.00

.00

.00

.00

.00

03

.00

.00

.00

13: 25: 46

AMOUNT

4,319

44,135

2,593

7,690, 049

.00

70

01

.00

.00

.00

75

05

.00

.00

.00



CONTI D: C19205- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 19205- Bl D ESTI MATE RUN 07/ 06/ 2018
PRQJECT: FBRO25A- 019 ESTI MATE NO 0037 13: 25: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0205 ROADWAY - [|-25 OVER | LEX AND UPRR

0154 606-02005 End Anchor (Flared) Revision M 606-1 0. 000 0. 000
EACH 0. 000 0. 00
42. 26000 0. 000 0. 00
0155 950- 00504 *Drai nage (1-25 over Ilex and UPRR) 1, 633, 400. 000 775, 865. 000
DOL 285, 845. 000 285, 845. 00
1. 00000 1,061, 710. 000 1,061, 710. 00
0160 950- 00505 *Mai nt enance of Traffic (I1-25 over Ilex and UPRR) 1, 493, 100. 000 1,224, 342. 000
DOL 29, 862. 000 29, 862. 00
1. 00000 1, 254, 204. 000 1, 254, 204. 00
0165 950- 00506 *Envi ronnment al Managenment (1-25 over |lex and UPRR) 187, 900. 000 154, 078. 000
DOL 3, 758. 000 3, 758. 00
1. 00000 157, 836. 000 157, 836. 00

CAT 0205 CURRENT AMT $17, 407,716.68$ 1, 140, 361. 03 $10, 217, 180. 36
CAT NO0300 STRUCTURES - | NDI ANA

0170 950-00000 *Contract Managenent (Indiana) 360, 100. 000 359, 839. 000
DOL 0. 000 0. 00
1. 00000 359, 839. 000 359, 839. 00
0175 950- 00001 *Qual ity Managenent (I ndiana) 154, 600. 000 151, 508. 000
DOL 0. 000 0. 00
1. 00000 151, 508. 000 151, 508. 00
0180 950-00003  Public Information Managenent (I ndiana) 4, 900. 000 4, 900. 000
DOL 0. 000 0. 00
1. 00000 4,900. 000 4,900. 00
0185 950- 00004 Mbbi |i zation (Indiana) 8, 700. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0186 626-00100  *Mbbilization (W thout Autopay) Mbilization / Indiana 8, 700. 000 8, 700. 000
LS 0. 000 0. 00
1. 00000 8, 700. 000 8, 700. 00
0190 950- 00205 *Structure - Other (Indiana) 2,083, 700. 000 2,083, 500. 000
DOL 0. 000 0. 00
1. 00000 2,083, 500. 000 2,083, 500. 00

CAT 0300 CURRENT AMI $ 2,620, 700. 00 $ 0.00$ 2,608, 447. 00



CONTI D: C19205- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 19205- Bl D ESTI MATE RUN 07/ 06/ 2018
PRQJECT: FBRO25A- 019 ESTI MATE NO 0037 13: 25: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STRUCTURES - NORTHERN

0195 950-00000 *Contract Managenent (Northern) 362, 900. 000 362, 378. 000
DOL 0. 000 0. 00
1. 00000 362, 378. 000 362, 378. 00
0200 950- 00001 *Qual ity Managenent (Northern) 154, 600. 000 148, 416. 000
DOL 0. 000 0. 00
1. 00000 148, 416. 000 148, 416. 00
0205 950-00003  Public Information Management (Northern) 4, 900. 000 4, 704. 000
DOL 196. 000 196. 00
1. 00000 4,900. 000 4,900. 00
0210 950- 00004 Mobi |i zati on (Northern) 8, 700. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0211 626-00100 *Mobi | i zation (without Autopay) Mbilization / 8, 700. 000 8, 700. 000
Nort hern
LS 0. 000 0. 00
1. 00000 8, 700. 000 8, 700. 00
0215 950- 00205 *Structure - Other (Northern) 1, 645, 200. 000 1, 645, 200. 000
DOL 0. 000 0. 00
1. 00000 1, 645, 200. 000 1, 645, 200. 00
CAT 0301 CURRENT AMT $ 2,185, 000.00$ 196.00 $ 2, 169, 594. 00

CAT NO0302 STRUCTURES - MESA

0220 950-00000 *Contract Managenent (Mesa) 362, 900. 000 362, 769. 500
DOL 0. 000 0. 00
1. 00000 362, 769. 500 362, 769. 50
0225 950-00001 *Quality Managenent (Mesa) 154, 600. 000 153, 054. 000
DOL 0. 000 0. 00
1. 00000 153, 054. 000 153, 054. 00
0230 950-00003  Public Information Management (Mesa) 4, 900. 000 4, 900. 000
DOL 0. 000 0. 00
1. 00000 4,900. 000 4,900. 00
0235 950- 00004 Mobi |i zati on (Mesa) 8, 700. 000 0. 000
DOL 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D: C19205- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 19205- Bl D ESTI MATE RUN 07/ 06/ 2018
PRQJECT: FBRO25A- 019 ESTI MATE NO 0037 13: 25: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 STRUCTURES - MESA

0236 626-00100  *Mbbilization (w thout Autopay) Mbilization / Mesa 8, 700. 000 8, 700. 000
LS 0. 000 0. 00
1. 00000 8, 700. 000 8, 700. 00
0240 950- 00205 *Structure - Other (Mesa) 1, 495, 900. 000 1,494, 404. 100
DOL 747. 950 747.95
1. 00000 1, 495, 152. 050 1,495, 152. 05
CAT 0302 CURRENT AMI $ 2,035, 700.00$ 747.95$%$ 2,024,575.55

CAT NO0303 STRUCTURES - |-25 NB OVER US 50C

0245 950-00000 *Contract Managenent (1-25 NB over US 50C) 435, 900. 000 435, 900. 000
DOL 0. 000 0. 00
1. 00000 435, 900. 000 435, 900. 00
0250 950- 00001 *Qual ity Managenent (1-25 NB over US 500) 185, 500. 000 185, 500. 000
DOL 0. 000 0. 00
1. 00000 185, 500. 000 185, 500. 00
0255 950-00003  Public Infornmation Management (1-25 NB over US 50C) 5, 800. 000 5, 800. 000
DOL 0. 000 0. 00
1. 00000 5, 800. 000 5, 800. 00
0260 950- 00004 Mobi lization (1-25 NB over US 50C) 8, 700. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0261 626-00100 *Mobi | i zation (without Autopay) Mbilization / I-25 NB 8, 700. 000 8, 700. 000
over US 50C
LS 0. 000 0. 00
1. 00000 8, 700. 000 8, 700. 00
0265 950- 00205 *Structure - Other (1-25 NB over US 500) 1, 782, 900. 000 1,607, 501. 120
DOL 0. 000 0. 00
1. 00000 1,607, 501. 120 1,607, 501. 12
CAT 0303 CURRENT AMT $ 2,427,500.00$% 0.00$%$ 2,243,401.12

CAT NO0304 STRUCTURES - US 50C OVER ARKANSAS

0270 950-00000 *Contract Managenent (US 50C over Arkansas) 576, 100. 000 575, 455. 000
DOL 0. 000 0. 00
1. 00000 575, 455. 000 575, 455. 00
0275 950- 00001 *Qual ity Managenent (US 50C over Arkansas) 247, 300. 000 242, 354. 000
DOL 0. 000 0. 00

1. 00000 242, 354. 000 242, 354.00



CONTI D: C19205- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 19205- Bl D ESTI MATE RUN 07/ 06/ 2018
PRQJECT: FBRO25A- 019 ESTI MATE NO 0037 13: 25: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 STRUCTURES - US 50C OVER ARKANSAS

0280 950-00003  Public Information Management (US 50C over Arkansas) 7, 800. 000 7, 800. 000
DOL 0. 000 0. 00
1. 00000 7, 800. 000 7,800. 00
0285 950- 00004 Mobi i zation (US 50C over Arkansas) 8, 700. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0286 626-00100 *Mbbi | i zation (without Autopay) Mbilization / US 50C 8, 700. 000 8, 700. 000
over Arkansas
LS 0. 000 0. 00
1. 00000 8, 700. 000 8, 700. 00
0290 950- 00205 *Structure - OQther (US 50C over Arkansas) 2,523, 500. 000 1,741, 750. 000
DOL 56, 250. 000 56, 250. 00
1. 00000 1, 798, 000. 000 1, 798, 000. 00

CAT 0304 CURRENT AMI $ 3,372,100.00$ 56, 250. 00 $ 2, 632, 309. 00
CAT NO0305 STRUCTURES - D STREET

0295 950-00000 *Contract Managenent (D Street) 1,261, 200. 000 1,237, 800. 010
DOL 2,600. 000 2,600. 00
1. 00000 1, 240, 400. 010 1, 240, 400. 01
0300 950-00001 *Quality Management (D Street) 541, 300. 000 457, 366. 000
DOL 9, 326. 000 9, 326. 00
1. 00000 466, 692. 000 466, 692. 00
0305 950-00003  Public Information Management (D Street) 17, 000. 000 13, 940. 000
DOL 340. 000 340. 00
1. 00000 14, 280. 000 14, 280. 00
0310 950-00004 *Mobi lization (D Street) 220, 700. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0311 626-00100 *Mobi | i zation (without Autopay) Mbilization / D 1, 118, 030. 000 1,118, 030. 000
Street
LS 0. 000 0. 00
1. 00000 1,118, 030. 000 1, 118, 030. 00
0315 950- 00205 *Structure - Other (D Street) 1, 560, 850. 000 1,115, 116. 500
DOL 50, 216. 000 50, 216. 00

1. 00000 1, 165, 332. 500 1,165, 332. 50



CONTI D: C19205- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 19205-BI D ESTI MATE RUN
PRQIECT: FBRO25A- 019 ESTI MATE NO 0037
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0305 STRUCTURES - D STREET

0315 MATERI AL ALLOWANCE 18"x24" Hat Copi ng 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0.00

CAT 0305 CURRENT AMI $ 4,719, 080.00$ 62,482.00% 4,004, 734.51
CAT NO0306 STRUCTURES - THOVAS PHELPS CREEK/ UPRR

0320 950-00000 *Contract Managenent (Thomas Phel ps Creek/ UPRR) 1, 261, 200. 000 1,237, 799. 990
DOL 2,600. 000 2,600. 00
1. 00000 1, 240, 399. 990 1, 240, 399. 99
0321 950-00000 Contract Managenent |-25 over UPRR/Iron Phoenix 68, 002. 680 68, 002. 680
DOL 0. 000 0. 00
1. 00000 68, 002. 680 68, 002. 68
0322 950- 00000 Contract Managenent 30%to RFC Design UPRR/ Phel ps 914, 910. 320 914, 910. 320
Creek Trail
DOL 0. 000 0. 00
1. 00000 914, 910. 320 914, 910. 32
0325 950-00001 *Qual ity Managenent (Thomas Phel ps Creek/ UPRR) 541, 300. 000 457, 366. 000
DOL 9, 326. 000 9, 326. 00
1. 00000 466, 692. 000 466, 692. 00
0330 950-00003  Public Infornmation Managenent (Thomas Phel ps 17, 000. 000 13, 940. 000
Cr eek/ UPRR)
DOL 340. 000 340. 00
1. 00000 14, 280. 000 14, 280. 00
0335 950-00004 *Mobi i zation (Thomas Phel ps Creek/ UPRR) 220, 700. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

0336 626-00100  *Mobilization (w thout Autopay) Mobilization / Thonas 1,118, 030. 000 1,118, 030. 000
Phel ps Creek

LS 0. 000 0.00
1. 00000 1, 118, 030. 000 1,118, 030. 00
0340 950-00205 *Structure - Other (Thomas Phel ps Creek/ UPRR) 1, 560, 850. 000 247,500. 000
DOL 0. 000 0.00
1. 00000 247, 500. 000 247, 500. 00
0341 950- 00205 Structure - OQther Iron Phoenix 5,076, 510. 940 5,076, 510. 940
DOL 0. 000 0.00

1. 00000 5,076, 510. 940 5,076, 510. 94



Page 13

CONTI D: C19205- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19205-BI D ESTI MATE RUNO7/06/ 2018
PRQIECT: FBRO25A- 019 ESTI MATE NO 0037 13:25: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0306 STRUCTURES - THOVAS PHELPS CREEK/ UPRR
0343 900-00006  Added Item (Dollar)/ Extended Overhead 3,431, 412. 960 3,431, 412. 960
DOL 0. 000 0.00
1. 00000 3,431, 412. 960 3,431, 412. 96

CAT 0306 CURRENT AMI $14, 209, 916.90 $ 12, 266. 00 $12, 577, 738. 89

PRQJECT TOTAL CURRENT AMI $51,713,973.58$ 1,273, 378. 98 $40, 882, 662. 43



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 06/ 2018

ESTI MATE SUMVARY 13: 25: 46
CONTI D C19205- COMBO ESTI MATE NO. 0037 PROG SPEC YR: 2005
PCN: 19408- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 1252.0 DAYS TIME ALLOW 1/17/2019 FI XED COVPLETI ON DAl
| 25A PUEBLO | LEX DB - BE PERCENT TIME:  86.52 ORI G TIME ALLON 8/31/2017 FI XED COWPLETI ON DAT
PROJECT NO. | MD25A- 024
| 25A PUEBLO | LEX DB - NON-BE
NAME OF ROAD: 0200
PROJECT COUNTI ES: PUEBLO
CONTRACTOR:
FLATI RON CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 07/ 06/ 2018 DATE TI ME STARTED 02/01/2015
385 Interlocken Crescent #900 DATE LET 03/ 13/ 2015 DATE WORK BEGAN
DATE AWARDED 03/30/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/01/2015 DATE ACCEPTED
Broonfield CO 80021 (720) 494- 8095 DATE NOTI CE TO PROCEED 02/01/2015
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMI: $ 36,391, 438. 78 PARTI Cl PATI NG $ 24,745,886.73 $ 1,019, 107. 34
AWARD PRQIJECT AMT: $ 68,041, 400. 00 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 68. 00% TOTAL EARNI NGS 24,745, 886. 73 1,019, 107. 34
FUNDS AVAI LABLE: $ 11, 645, 552. 05 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 24,745, 886. 73 1,019, 107. 34
TOTAL CLAI VS $ 0.00 RETAI NAGE -366, 620. 14 -3,445.18
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 24,379, 266. 59 1,015, 662. 16
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 24, 379, 266. 59 1,015, 662. 16
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,015, 662. 16

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

700- 70010

700-70011

700- 70016

700- 70019

700- 70021

700- 70034

700- 70034

700- 70034

700- 70040

700- 70594

950- 00006

C19205- COVBO

ROADWAY -

19408- Bl D
| MDO25A- 024

| TEM
DESCRI PTI ON

I LEX TO 1ST STREET

F/ A M nor

Contract

Revi si ons ( Non- BE)

F/ A Partnering (Non-BE)

F/ A Fuel

Cost Adj ust ment ( Non- BE)

F/ A Asphalt Cenent

Cost Adj ust nent

(Non- BE)

F/ A On- The-Job Trai nee (Non- BE)

F/ A Hazardous Materi al

M tigation (Non-BE)

F/ A OCI P I nsurance (Non-BE)

F/ A OCI P I ncentive Paynent

(Non- BE)

F/A Railroad Uilities (Non-BE)

F/ A DRB Standi ng Conmittee (Non-BE)

Ri ght - of - Way

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0037

F A

F A

HOUR

F A

F A

F A

368, 543. 240

1. 00000

10, 000. 000

1. 00000

168, 536. 000

1. 00000

101, 250. 000

1. 00000

7, 680. 300

1. 00000

250, 000. 000

1. 00000

568, 746. 000

1. 00000

20, 000. 000

1. 00000

350, 000. 000

1. 00000

15, 000. 000

1. 00000

648, 800. 000

1. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

7, 680. 300
0. 000

7, 680. 300

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2,593.
0. 000
750

750

2,593.

648, 800. 000
0. 000

648, 800. 000

Page 2

ESTI MATE RUNO7/06/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:25: 46

AMOUNT

7,680

2,593

648, 800

.00

.00

.00

.00

30

.00

.00

.00

.00

75

00



CONTI D: C19205- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 19408- Bl D ESTI MATE RUN 07/ 06/ 2018
PRQJECT: | MD25A- 024 ESTI MATE NO 0037 13: 25: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY - | LEX TO 1ST STREET

0060 950-00105 *Roadway (Qther) (llex to 1st Street) 16, 370, 500. 000 9, 062, 586. 000
DOL 943, 874. 000 943, 874. 00
1. 00000 10, 006, 460. 000 10, 006, 460. 00
0060 MATERI AL ALLOMANCE 18" X24" Hat Copi ng 0. 000
LF 0. 000 0. 00
32.00000 0. 000 0. 00
0061 950-00000 Contract Management Bacino Property Design 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0062 606-00301 Gdrail Ty 3 (6-3) Revision M606-1 0. 000 0. 000
LF 0. 000 0. 00
1. 08000 0. 000 0. 00
0063 606-01370 Transition Ty 3G Revision M 606-1 0. 000 0. 000
EACH 0. 000 0. 00
102. 64000 0. 000 0. 00
0064 606-01380 Transition Ty 3H Revision M 606-1 0. 000 0. 000
EACH 0. 000 0. 00
67. 32000 0. 000 0. 00
0065 950-00504  *Drai nage 817, 000. 000 615, 966. 460
DOL -21, 216. 460 -21,216. 46
1. 00000 594, 750. 000 594, 750. 00
0065 MATERI AL ALLOWANCE 18" RCP 0. 000
LF 0. 000 0. 00
18. 21000 0. 000 0. 00
0065 MATERI AL ALLOWANCE 18" FES 0. 000
EACH 0. 000 0. 00
485. 10000 0. 000 0. 00
0065 MATERI AL ALLOWANCE 24" RCP 0. 000
LF 0. 000 0. 00
30. 14000 0. 000 0. 00
0065 MATERI AL ALLOWANCE 30" RCP 0. 000
LF 0. 000 0. 00

42.63000 0. 000 0. 00



CONTI D: C19205- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 19408- Bl D ESTI MATE RUN
PRQJECT: | MD25A- 024 ESTI MATE NO 0037
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY - | LEX TO 1ST STREET

0065 MATERI AL ALLOWANCE 36" RCP 0. 000
LF 0. 000 0. 00
58. 52000 0. 000 0.00

0065 MATERI AL ALLOWANCE 36" RCP 0. 000
LF 0. 000 0. 00
58. 52000 0. 000 0. 00

0065 MATERI AL ALLOWANCE 36" RCP 0. 000
LF 0. 000 0. 00
58. 52000 0. 000 0.00

0065 MATERI AL ALLOMANCE 36" RCP 0. 000
LF 0. 000 0. 00
58. 52000 0. 000 0. 00

0065 MATERI AL ALLOWANCE 36" RCP 0. 000
LF 0. 000 0. 00
58. 52000 0. 000 0.00

0065 MATERI AL ALLOWANCE 36" RCP 0. 000
LF 0. 000 0. 00
58. 52000 0. 000 0. 00

0065 MATERI AL ALLOWANCE 36" RCP 0. 000
LF 0. 000 0. 00
58. 52000 0. 000 0.00

0065 MATERI AL ALLOMNCE 60" MH 0. 000
EACH 0. 000 0. 00

1, 780. 00000 0. 000 0.00

0070 950- 00505 *Mai nt enance of Traffic 1, 288, 800. 000 1, 040, 040. 000
DOL 49, 752. 000 49, 752. 00
1. 00000 1, 089, 792. 000 1,089, 792. 00

0075 950- 00506 *Envi ronment al Managenent 216, 400. 000 216, 400. 000
DOL 0. 000 0. 00
1. 00000 216, 400. 000 216, 400. 00

0145 700-70036 F/ A Invoiced Right-of-Way Activities for Purchase and 49, 679. 320 3, 897. 440
Rel ocate
FA 0. 000 0. 00
1. 00000 3,897. 440 3,897. 44



CONTI D: C19205- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 19408- Bl D ESTI MATE RUN 07/ 06/ 2018
PRQJECT: | MD25A- 024 ESTI MATE NO 0037 13: 25: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY - | LEX TO 1ST STREET

0150 700-70034 F/ A I nvoi ced Purchase Cost 234 E River Street 200, 000. 000 152, 000. 000
FA 0. 000 0. 00
1. 00000 152, 000. 000 152, 000. 00
0155 700- 70035 F/ A I nvoiced Rel ocation Costs 234 E River Street 100, 000. 000 92, 900. 000
FA 0. 000 0. 00
1. 00000 92, 900. 000 92, 900. 00

CAT 0200 CURRENT AMI $21, 550, 934. 86 $ 972, 409. 54 $12, 815, 273. 49
CAT NO0201 ROADWAY - ARE - MULTI - USE TRAIL

0080 950-00105 Roadway (Cther) (ARE)(Milti-Use Trail) 41, 700. 000 0. 000
DOL 0. 000 0. 00

1. 00000 0. 000 0. 00

CAT 0201  CURRENT AMT $ 41, 700.00$ 0.00$ 0. 00

CAT NO0300 STRUCTURES - ALAN HAMEL/ RR

0085 950-00000 *Contract Managenent (Al an Hanel /RR) 1, 452, 300. 000 1,441, 555. 500
DOL 2,148. 900 2,148. 90
1. 00000 1, 443, 704. 400 1,443, 704. 40
0090 950- 00001 *Qual ity Managenent (Al an Hanel /RR) 623, 350. 000 517, 350. 010
DOL 21, 200. 000 21, 200. 00
1. 00000 538, 550. 010 538, 550. 01
0095 950-00003  Public Information Management (Al an Hamel /RR) 19, 600. 000 19, 600. 000
DOL 0. 000 0. 00
1. 00000 19, 600. 000 19, 600. 00
0100 950- 00004 *Mobi | i zation (Al an Hanel / RR) 216, 100. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0101 626-00100  *Mobilization (w thout Autopay) Mbilization / Al an 1, 552, 870. 000 1, 552, 870. 000
Hanel / RR
LS 0. 000 0. 00
1. 00000 1,552, 870. 000 1,552, 870. 00
0105 950- 00205 *Structure - Other (A an Hanel /RR) 3, 116, 150. 000 1, 881, 075. 000
DOL 0. 000 0.00

1. 00000 1, 881, 075. 000 1, 881, 075. 00



CONTI D:

CAT NO0300

0140 950- 00000

CAT NO0301

0110 950- 00000

0115

950- 00001

0120

950- 00003

0125

950- 00004

0126

626- 00100

0130 950-00205

CAT NO0302

0135 950- 00205

CAT NO0305

0315

C19205- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
19408- BI D ESTI MATE RUNO7/06/ 2018
| MD25A- 024 ESTI MATE NO 0037 13: 25: 46
CURRENT PREV QTY/ ANOUNT
| TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
STRUCTURES - ALAN HAMEL/ RR
Contract Management D Street Signal 18, 863. 920 18, 863. 920
DOL 0. 000 0. 00
1. 00000 18, 863. 920 18, 863. 92
CAT 0300 CURRENT AMT $ 6,999, 233.92 % 23,348.90 % 5, 454, 663. 33
STRUCTURES - GRUVA
*Contract Managenent (G unm) 1, 452, 300. 000 1,441, 555. 500
DOL 2,148. 900 2,148.90
1. 00000 1, 443, 704. 400 1, 443, 704. 40
*Qual i ty Managenent (G uma) 623, 350. 000 517, 349. 990
DOL 21, 200. 000 21, 200. 00
1. 00000 538, 549. 990 538, 549. 99
Public Information Managenent (G uma) 19, 600. 000 19, 600. 000
DOL 0. 000 0. 00
1. 00000 19, 600. 000 19, 600. 00
*Mobi | i zation (G uma) 216, 100. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
*Mobi | i zation (W thout Autopay) Mbilization / Guna 1, 552, 870. 000 1, 552, 870. 000
LS 0. 000 0. 00
1. 00000 1,552, 870. 000 1,552, 870. 00
*Structure - Qther (G um) 3, 116, 150. 000 2,139, 125.520
DOL 0. 000 0. 00
1. 00000 2,139, 125. 520 2,139, 125.52
CAT 0301 CURRENT AMT $ 6, 980, 370. 00 $ 23,348.908% 5,693,849.91
STRUCTURES - ARE - 1ST STREET BRI DGE W DENI NG
*Structure - Other (ARE)(1st Street Bridge W dening) 819, 200. 000 782,100. 000
DOL 0. 000 0. 00
1. 00000 782, 100. 000 782, 100. 00
CAT 0302 CURRENT AMT $ 819, 200.00 % 0.00% 782, 100. 00
STRUCTURES - D STREET
MATERI AL ALLOWANCE 18" x24" Hat Copi ng 0. 000
LF 0. 000 0.00
32. 00000 0. 000 0. 00
CAT 0305 CURRENT AMT $ 0.00% 0.00% 0. 00
PRQIECT TOTAL CURRENT AMI $36, 391, 438.78$ 1,019, 107. 34 $24, 745, 886. 73



